bicnct ENVIRONMENTAL RESTORATION LLC.

Daily Work OrderNo. 4
US.EPA Region _ §

2. Upcoming Work Authorized

Daiy Wonrk ORDER
1 _Operating Period: 11/06/18 Task Order. 0818F0308 | Page 1  of 1
Project Name: F.J. Doyle Salvage Site | 0sC: Gary Moore/Paige Delgado
Location (City, State): Shift: Start Time: Stop Time:
L eonard, Texas E] o 05:00 18:00
1. Work Authorized for the Period Work Accomplished for the Period
1) Commence site preparation and organization; 1} In Progress: site preparation and
2y Commence demolition preparations o site organization;
building; 2} InProgress: demolition praparations fo site
3) Continue mobilization scheduling {equipment); building;
3} in Progress: mobilization scheduling for
removal equipment.
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Continue site activities; revisions (as needed) of waste profiles; confinue equipment mobilizafion and work plan
finalization; continue waste disposal scheduling.

3. Quantity f Volume Tracking:

Pescription: Previous Period: Total to Date:

NIA -

4. Mumber of Personnet Authorized Current Penod

Personnel Category: Gluantity: Personnel Category: Quantity:

Response Manager 1 Operator 2

FCA 1 Laborer 4

Foreman 1 Truck Driver 1

5 Equipment Authorized for Current Period

ltem Gty | Used | NotUsed/ Hem Qty | Used | Notlised/
] or Down or Down
% ton crew-cab pickup (RM) | 1 1 % ton extended-cab (POV) | 1 1

¥ ton extended-cab (FM} 1 1 20" conex box 1 1

% ton crew-cab flatbed wi 1 1 Portable toilets + hand- 4 4

fuel cell wash siation

1-ton dump-truck 1 1

1-ton stake-bed fruck 1 1 ]

8. Comments { Amendmends nciude Time)

Signature of O5C Date | Signatwre of RM Date
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